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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this supplemental agreement is to:   
 
 1.  Increase costs associated with the following Modification and Upgrade Project previously incorporated via 
Modification P00073 under SubCLIN 0025AH:  #12153 – Provide Structural, Power, & Cooling Support for SIRTF 
Mission GSE, Level 9B, MST, LC-17B.  Cost increase is $10,843 (Cost Plus Fixed Fee (CPFF) - $9,857 in costs 
and $986.00 in fixed fee).  Total revised cost of SubCLIN 0025AH is $33,182 (Cost Plus Fixed Fee (CPFF) - 
$30,165 in costs and $3,017 in fixed fee). 
 

2.  This modification is authorized under Special Contract Requirement (SCR) H-25, “Upgrades and 
Modifications to Service Systems Sep 1997” and FAR 52.243-2, entitled “Changes-Cost Reimbursement (Aug 
87)(Alt II)(Apr 84).”   
 

3.  Funding is provided under existing funds in CLIN 0025 with no change in contract value. 
   

B.  PART I – THE SCHEDULE 
 
 1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
       SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
  

Page 12a of 65, CLIN 0025AH:  Change the total estimated cost to reflect $33,182 
 

 Total Net Change to Section B:  $0.00  
 

2.  SECTION G - CONTRACT ADMINISTRATION DATA 
 
 Total Net Change in Section G: $0.00 
 
C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 Column I (Remove)  Column II (Insert) 
 
 Page 12a   Page 12a 
  
D.  All other terms and conditions remain the same. 
 
E.  RELEASE OF CLAIMS 

 
In consideration of the modification agreed to herein as complete equitable adjustment for this change, the 
contractor hereby releases the government from any and all liability under this contract for further equitable 
adjustment attributable to such facts or circumstances giving rise to the above mentioned change and modification 
P00088.  ///////////////////////////////////////////////////////////////// END PAGE /////////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
 Launch Operations and Support Contract 

 Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)  
      

Item No. Description        Est. Cost  
0025 Service Systems Upgrades & Modifications   $        922,796 

  

Upon direction by the Contracting Officer, the contractor will 
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See Section D)   

   From Change To   
  Est. Cost  $         7,314,951   $       (6,392,155) $            922,796   

0025AA #12163 - Provide Power to Ground Test Equipment Room A-10, $           4,742.00   
  LC-40 (Design Only)      

0025AB #12170-Provide Fall Protection Tie-Offs for use during $         10,257.00   
  Grating Operations at LC-40 (Design Only)    

0025AC #12041- Provide OSHA Compliant Platform Inserts between $           7,414.00   
  Vehicle and UES Platform, Level 17, MST, LC-40 (Design Only)   

0025AD #12200 - Provide Power to Ground Test Equipment Room A-10, $           9,091.00   
  LC-40 (Build)      

0025AE #12201-Provide Fall Protection Tie-Offs for use during $         12,987.00   
  Grating Operations at LC-40 (Build)     

0025AF #12198- Provide OSHA Compliant Platform Inserts between $           8,121.00   
  Vehicle and UES Platform, Level 17, MST, LC-40 (Build)    

0025AG #12010-Provide Potable Water (IAW Acceptable 45CES/CEV $           8,745.00   
  Standars) for SPIF Facility 70000 (Design Only) - Cancelled   

0025AH #12153-Provide Structural, Power, & Cooling Support for SIRTF $         33,182.00   
  Mission GSE, Level 9B, MST, LC-17B     
  (P00073 - $22,339 + P00088 - $10,843 = $33,182)    

0025AK #12018 - Provide Capability to Remotely Start FECU after  $           3,352.00   
  Power Outages, LC-17B     

0025AL #12157 - Provide Capability to Limit Crane Bridge and Trolley  $         13,647.00   
  Travel, NPF (Design Only)     

0025AM #12053 - Prevent Contact Between Hoist Wire Rope and 220T $         13,306.00   
  SMARF Crane Structure (Design Only)     
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